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ESTIMATE RUN 10/08/2009

ESTIMATE SUMMARY 14:23:48

CONTID: C15555         ESTIMATE NO: 0016 PROG 2005

PCN: 15555-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25, Douglas Lane to 5th Street PERCENT TIME:

PROJECT NO: IM 0252-383                   

I-25, Douglas Lane to 5th Street

NAME OF ROAD: I-25

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 09/26/2009 DATE TIME STARTED 05/15/2008

ONE PLAIN VIEW RD DATE LET 04/10/2008 DATE WORK BEGAN

 DATE AWARDED 04/28/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/14/2008 DATE ACCEPTED

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 05/15/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 32,516,906.45 PARTICIPATING $ $ 1,673,087.50

AWARD PROJECT AMT: 29,407,999.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-77,265.24

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.21

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/15/2009 ??:??:??

12/15/2009 ??:??:??

87.25%

4,147,204.01

1,673,087.50

1,595,822.26

1,595,822.26

$

$

$

$

28,369,702.44

0.00

28,369,702.44

301,001.66

28,670,704.10

-441,119.99

376,053.56

28,605,637.67

0.00

AMOUNT DUE 28,605,637.67 1,595,822.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,595,822.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

500.0
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PCN: 15555-BID    ESTIMATE RUN 10/08/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0016 14:23:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.960

L S 0.040 4,040.00

101,000.00000 1.000 101,000.00

201-00000  
 

0010 *REMOVAL OF STRUCTURE 34.000 22.000

EACH 1.000 645.00

645.00000 23.000 14,835.00

202-00001  
 

0015 *REMOVAL OF SLOPE AND DITCH PAVING 1,233.000 550.570

SY  0.000 0.00

5.00000 550.570 2,752.85

202-00026  
 

0020 *REMOVAL OF RIPRAP 400.000 320.400

SY  0.000 0.00

10.00000 320.400 3,204.00

202-00027  
 

0025 REMOVAL OF PIPE 1.830 0.825

EACH 0.000 0.00

1,371.00000 0.825 1,131.08

202-00033  
 

0030 *REMOVAL OF PIPE 1,862.000 1,268.900

LF  0.000 0.00

40.00000 1,268.900 50,756.00

202-00035  
 

0035 REMOVAL OF END SECTION 4.000 4.000

EACH 0.000 0.00

250.00000 4.000 1,000.00

202-00037  
 

0040 *REMOVAL OF DELINEATOR 262.000 262.000

EACH 0.000 0.00

6.50000 262.000 1,703.00

202-00090  
 

0045 *REMOVAL OF SIDEWALK 379.000 97.300

SY  21.000 105.00

5.00000 118.300 591.50

202-00200  
 

0050 *REMOVAL OF CURB AND GUTTER 891.000 502.000

LF  38.000 190.00

5.00000 540.000 2,700.00

202-00203  
 

0055 *REMOVAL OF CONCRETE PAVEMENT 31,223.000 29,701.900

SY  448.200 1,568.70

3.50000 30,150.100 105,525.35

202-00210  
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PCN: 15555-BID    ESTIMATE RUN 10/08/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0016 14:23:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 80,000.000 79,308.700

SY  334.900 837.25

2.50000 79,643.600 199,109.00

202-00220  
 

0065 *REMOVAL OF ASPHALT MAT (PLANING) 20,998.430 20,998.430

SY  0.000 0.00

3.25000 20,998.430 68,244.90

202-00240  
 

0070 *REMOVAL OF PAVEMENT MARKING 50,000.000 25,797.800

SF  3,937.000 3,346.45

0.85000 29,734.800 25,274.58

202-00250  
 

0075 *REMOVAL OF GROUND SIGN 72.000 72.000

EACH 0.000 0.00

265.00000 72.000 19,080.00

202-00810  
 

0080 *REMOVAL OF SIGN PANEL 3.000 3.000

EACH 0.000 0.00

325.00000 3.000 975.00

202-00821  
 

0085 *REMOVAL OF TRAFFIC SIGNAL POLE 5.000 5.000

EACH 0.000 0.00

1,400.00000 5.000 7,000.00

202-00840  
 

0090 *REMOVAL OF IMPACT ATTENUATOR 3.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

202-00895  
 

0095 *REMOVAL OF FENCE 3,787.000 3,787.000

LF  0.000 0.00

1.00000 3,787.000 3,787.00

202-01000  
 

0100 *REMOVAL OF GUARDRAIL TYPE 3 15,091.000 12,967.000

LF  25.000 50.00

2.00000 12,992.000 25,984.00

202-01130  
 

0105 REMOVAL OF GUARDRAIL TYPE 7 61.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

202-01170  
 

0110 *REMOVAL OF TENSIONED CABLE BARRIER 8,365.000 8,365.000

LF  0.000 0.00

1.50000 8,365.000 12,547.50

202-01200  
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PCN: 15555-BID    ESTIMATE RUN 10/08/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0016 14:23:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF END ANCHORAGE 15.000 14.000

EACH 1.000 100.00

100.00000 15.000 1,500.00

202-01300  
 

0120 CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

202-04002  
 

0125 *SAWING CONCRETE (8 INCH) 138.000 74.000

LF  64.000 176.00

2.75000 138.000 379.50

202-05008  
 

0130 *SAWING ASPHALT MATERIAL (6 INCH) 11,078.000 11,078.000

LF  0.000 0.00

0.75000 11,078.000 8,308.50

202-05026  
 

0135 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 206,000.000 192,344.770

CY  10,566.700 79,250.25

7.50000 202,911.470 1,521,836.03

203-00010  
 

0140 *MUCK EXCAVATION 23,000.000 22,333.270

CY  377.800 3,400.20

9.00000 22,711.070 204,399.63

203-00100  
 

0145 *PROOF ROLLING 25.000 22.500

HOUR 0.000 0.00

60.00000 22.500 1,350.00

203-01100  
 

0150 *BLADING 100.000 56.000

HOUR 12.000 977.88

81.49000 68.000 5,541.32

203-01500  
 

0155 *BACKHOE 70.000 55.500

HOUR 12.000 977.88

81.49000 67.500 5,500.58

203-01510  
 

0160 *DOZING 70.000 51.500

HOUR 12.000 977.88

81.49000 63.500 5,174.62

203-01550  
 

0165 *FRONT END LOADER (RUBBER TIRE) 150.000 78.750

HOUR 0.000 0.00

81.49000 78.750 6,417.34

203-01590  
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PCN: 15555-BID    ESTIMATE RUN 10/08/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0016 14:23:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *COMBINATION LOADER 0.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01594  
 

0175 *POTHOLING 50.000 38.500

HOUR 7.000 994.00

142.00000 45.500 6,461.00

203-01597  
 

0180 *SWEEPING (WITH PICKUP BROOM) 100.000 59.350

HOUR 11.500 1,207.50

105.00000 70.850 7,439.25

203-01622  
 

0185 *STRUCTURE EXCAVATION 2,682.000 2,331.300

CY  92.000 736.00

8.00000 2,423.300 19,386.40

206-00000  
 

0190 STRUCTURE BACKFILL (FLOW-FILL) 132.900 132.900

CY  0.000 0.00

125.00000 132.900 16,612.50

206-00065  
 

0195 *TOPSOIL 10,200.000 3,173.740

CY  1,269.000 4,441.50

3.50000 4,442.740 15,549.59

207-00205  
 

0200 *EROSION LOG (12 INCH) 7,179.000 7,129.000

LF  50.000 162.50

3.25000 7,179.000 23,331.75

208-00002  
 

0205 *SILT FENCE 10,000.000 9,911.000

LF  0.000 0.00

1.50000 9,911.000 14,866.50

208-00020  
 

0210 *GRAVEL BAG 1,600.000 1,486.000

LF  35.000 91.70

2.62000 1,521.000 3,985.02

208-00034  
 

0215 *CHECK DAM 7.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

208-00040  
 

0220 *CONCRETE WASHOUT STRUCTURE 27.000 24.000

EACH 2.000 1,000.00

500.00000 26.000 13,000.00

208-00045  
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PCN: 15555-BID    ESTIMATE RUN 10/08/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0016 14:23:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000 0.000

LF  0.000 0.00

3.25000 0.000 0.00

208-00051  
 

0230 *STABILIZED CONSTRUCTION ENTRANCE 37.000 35.000

EACH 0.000 0.00

1,250.00000 35.000 43,750.00

208-00070  
 

0235 *SEDIMENT REMOVAL AND DISPOSAL 0.418 0.418

L S 0.000 0.00

2,500.00000 0.418 1,045.00

208-00100  
 

0240 EROSION CONTROL SUPERVISOR 984.000 984.000

HOUR 0.000 0.00

20.00000 984.000 19,680.00

208-00205  
 

0245 RESET GROUND SIGN 11.000 3.500

EACH 0.000 0.00

225.00000 3.500 787.50

210-00810  
 

0250 RESET SIGN PANEL 5.000 0.000

EACH 0.000 0.00

71.00000 0.000 0.00

210-00815  
 

0255 *RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

575.00000 0.000 0.00

210-00866  
 

0260 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000

EACH 0.000 0.00

1,520.00000 1.000 1,520.00

210-00890  
 

0260 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

730.00000 0.000 0.00

0265 *RESET FENCE 351.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

210-01000  
 

0270 MODIFY MANHOLE 5.000 5.000

EACH 0.000 0.00

1,500.00000 5.000 7,500.00

210-04015  
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PCN: 15555-BID    ESTIMATE RUN 10/08/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0016 14:23:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *SEEDING (NATIVE) 23.000 2.110

ACRE 0.490 147.00

300.00000 2.600 780.00

212-00006  
 

0280 *SEEDING (TEMPORARY) 5.980 5.980

ACRE 0.000 0.00

160.00000 5.980 956.80

212-00009  
 

0285 *SOIL CONDITIONING 23.000 2.110

ACRE 1.130 2,401.25

2,125.00000 3.240 6,885.00

212-00032  
 

0290 *MULCHING (WEED FREE HAY) 42.000 9.050

ACRE 0.490 220.50

450.00000 9.540 4,293.00

213-00002  
 

0295 *FLEXIBLE GROWTH MEDIUM 8.000 6.980

ACRE 0.000 0.00

3,000.00000 6.980 20,940.00

213-00009  
 

0300 *MULCH TACKIFIER 8,400.000 1,774.000

LB  98.000 186.20

1.90000 1,872.000 3,556.80

213-00061  
 

0305 *SOIL BINDER 14.000 1.800

ACRE 0.000 0.00

400.00000 1.800 720.00

213-00100  
 

0310 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

3,500.00000 0.000 0.00

214-00000  
 

0315 *DECIDUOUS TREE (5 GALLON CONTAINER) 100.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

214-00205  
 

0320 *DECIDUOUS TREE (1.5 INCH CALIPER) 12.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

214-00215  
 

0325 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 850.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

214-00350  
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PCN: 15555-BID    ESTIMATE RUN 10/08/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0016 14:23:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *BRUSH LAYER CUTTING 2,000.000 0.000

EACH 0.000 0.00

2.65000 0.000 0.00

214-01010  
 

0335 *SOIL RETENTION BLANKET (PLASTIC) 1,340.000 172.900

SY  0.000 0.00

4.00000 172.900 691.60

216-00035  
 

0340 *SOIL RETENTION BLANKET (STRAW/COCONUT) 40,000.000 2,898.400

SY  934.000 1,634.50

1.75000 3,832.400 6,706.70

216-00041  
 

0345 *HERBICIDE TREATMENT 40.000 0.000

HOUR 0.000 0.00

116.00000 0.000 0.00

217-00020  
 

0350 AGGREGATE BASE COURSE (CLASS 4) 39.000 0.000

TON 0.000 0.00

35.00000 0.000 0.00

304-04000  
 

0355 *AGGREGATE BASE COURSE (CLASS 6) 3,265.100 3,265.100

TON 0.000 0.00

15.00000 3,265.100 48,976.50

304-06000  
 

0360 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 600.000 371.010

TON 43.900 4,390.00

100.00000 414.910 41,491.00

403-00720  
 

0365 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 10,100.000 7,382.270

TON 298.350 16,409.25

55.00000 7,680.620 422,434.10

403-33841  
 

0370 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 341.000 0.000

TON 0.000 0.00

62.00000 0.000 0.00

403-34871  
 

0375 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,000.000 1,429.300

GAL 73.300 98.96

1.35000 1,502.600 2,028.51

411-10255  
 

0380 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000

GAL 0.000 0.00

1.35000 0.000 0.00

411-10300  
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PCN: 15555-BID    ESTIMATE RUN 10/08/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0016 14:23:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *CONCRETE PAVEMENT (9-1/2 INCH) 0.000 0.000

SY  0.000 0.00

34.00000 0.000 0.00

412-00950  
 

0390 *CONCRETE PAVEMENT (10 INCH) 13,430.000 9,255.500

SY  4,174.100 192,008.60

46.00000 13,429.600 617,761.60

412-01000  
 

0395 *CONCRETE PAVEMENT (12 INCH) 77,498.000 77,640.400

SY  -142.600 -5,561.40

39.00000 77,497.800 3,022,414.20

412-01200  
 

0400 *CONCRETE PAVEMENT (12 INCH) (REINFORCED) 670.500 670.500

SY  0.000 0.00

55.00000 670.500 36,877.50

412-01215  
 

0405 *CONCRETE PAVEMENT (12-1/2 INCH) 81,300.000 68,054.070

SY  6,635.100 285,309.30

43.00000 74,689.170 3,211,634.31

412-01250  
 

0410 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 13,801.000 2,153.410

SY  827.000 2,563.70

3.10000 2,980.410 9,239.27

420-00100  
 

0415 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 116.000 49.000

SY  0.000 0.00

3.50000 49.000 171.50

420-00101  
 

0420 *GEOTEXTILE (DRAINAGE) (CLASS A) 3,128.700 2,424.700

SY  704.000 1,408.00

2.00000 3,128.700 6,257.40

420-00110  
 

0425 GEOTEXTILE (SEPARATOR) (CLASS A) 79,200.000 78,484.400

SY  566.700 991.73

1.75000 79,051.100 138,339.42

420-00130  
 

0430 *DRILLED CAISSON (18 INCH) 30.000 8.000

LF  0.000 0.00

155.00000 8.000 1,240.00

503-00018  
 

0435 *DRILLED CAISSON (36 INCH) 13.000 13.000

LF  0.000 0.00

215.00000 13.000 2,795.00

503-00036  
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PROJECT: IM 0252-383                   ESTIMATE NO: 0016 14:23:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *DRILLED CAISSON (42 INCH) 96.000 75.000

LF  21.000 5,985.00

285.00000 96.000 27,360.00

503-00042  
 

0445 *DRILLED CAISSON (48 INCH) 175.000 42.000

LF  133.000 37,905.00

285.00000 175.000 49,875.00

503-00048  
 

0450 *DRILLED CAISSON (54 INCH) 53.000 0.000

LF  51.500 17,252.50

335.00000 51.500 17,252.50

503-00054  
 

0455 *GROUTED RIPRAP 280.000 117.000

CY  163.000 25,754.00

158.00000 280.000 44,240.00

506-00030  
 

0460 *RIPRAP (9 INCH) 622.000 209.100

CY  8.000 560.00

70.00000 217.100 15,197.00

506-00209  
 

0465 *RIPRAP (12 INCH) 1,133.000 340.100

CY  281.000 16,579.00

59.00000 621.100 36,644.90

506-00212  
 

0470 *RIPRAP (18 INCH) 1,182.500 1,182.500

CY  0.000 0.00

57.00000 1,182.500 67,402.50

506-00218  
 

0475 *RIPRAP (24 INCH) 10,000.000 4,455.880

CY  1,072.000 62,176.00

58.00000 5,527.880 320,617.04

506-00224  
 

0480 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.500 0.000

CY  0.000 0.00

1,500.00000 0.000 0.00

507-00100  
 

0485 CONCRETE CLASS D 47.000 29.150

CY  0.000 0.00

800.00000 29.150 23,320.00

601-03000  
 

0490 *STRUCTURAL CONCRETE STAIN 3,709.000 1,046.800

SY  0.000 0.00

6.00000 1,046.800 6,280.80

601-40400  
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REF
NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *REINFORCING STEEL (EPOXY COATED) 3,642.000 3,116.300

LB  0.000 0.00

0.95000 3,116.300 2,960.49

602-00020  
 

0500 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,352.000 5,351.700

LF  0.000 0.00

45.00000 5,351.700 240,826.50

603-01185  
 

0500 MATERIAL ALLOWANCE 18 INCH RCP (CIP) 227.301

LF  0.000 0.00

9.45000 227.301 2,147.99

0505 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,133.000 5,132.410

LF  0.000 0.00

47.00000 5,132.410 241,223.27

603-01245  
 

0505 MATERIAL ALLOWANCE 24 INCH RCP (CIP) 0.000

LF  0.000 0.00

9.47840 0.000 0.00

0510 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,629.000 1,322.700

LF  0.000 0.00

53.00000 1,322.700 70,103.10

603-01305  
 

0510 MATERIAL ALLOWANCE 30 INCH RCP (CIP) 293.300

LF  0.000 0.00

20.70000 293.300 6,071.31

0515 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 367.000 313.900

LF  0.000 0.00

75.00000 313.900 23,542.50

603-01365  
 

0515 MATERIAL ALLOWANCE 36 INCH RCP (CIP) 53.100

LF  0.000 0.00

30.40000 53.100 1,614.24

0520 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 82.000 82.000

LF  0.000 0.00

85.00000 82.000 6,970.00

603-01425  
 

0520 MATERIAL ALLOWANCE 42 INCH RCP (CIP) 0.000

LF  0.000 0.00

39.70000 0.000 0.00
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PERIOD
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0525 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 707.000 705.600

LF  0.000 0.00

130.00000 705.600 91,728.00

603-01485  
 

0525 MATERIAL ALLOWANCE 48 INCH RCP (CIP) 0.000

LF  0.000 0.00

48.30000 0.000 0.00

0530 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 83.000 76.000

LF  0.000 0.00

145.00000 76.000 11,020.00

603-01605  
 

0535 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

92.400 92.400

LF  0.000 0.00

150.00000 92.400 13,860.00

603-02185  
 

0535 MATERIAL ALLOWANCE 23X14 INCH RCP (CIP) 35.600

LF  0.000 0.00

19.85000 35.600 706.66

0540 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 126.000 93.200

LF  0.000 0.00

175.00000 93.200 16,310.00

603-02245  
 

0540 MATERIAL ALLOWANCE 30X19 INCH RCP (CIP) 15.800

LF  0.000 0.00

24.00000 15.800 379.20

0545 *18 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

785.00000 4.000 3,140.00

603-05018  
 

0545 MATERIAL ALLOWANCE 18 INCH RCES 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

0550 *24 INCH REINFORCED CONCRETE END SECTION 9.000 6.000

EACH 0.000 0.00

850.00000 6.000 5,100.00

603-05024  
 

0555 *30 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

1,050.00000 3.000 3,150.00

603-05030  
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0555 MATERIAL ALLOWANCE 30 INCH RCES 0.000

EACH 0.000 0.00

395.00000 0.000 0.00

0560 *36 INCH REINFORCED CONCRETE END SECTION 4.000 3.000

EACH 0.000 0.00

1,300.00000 3.000 3,900.00

603-05036  
 

0560 MATERIAL ALLOWANCE 36 INCH RCES 1.000

EACH 0.000 0.00

582.00000 1.000 582.00

0565 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,550.00000 1.000 1,550.00

603-05042  
 

0565 MATERIAL ALLOWANCE 42 INCH RCES 0.000

EACH 0.000 0.00

678.00000 0.000 0.00

0570 *48 INCH REINFORCED CONCRETE END SECTION 3.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

603-05048  
 

0570 MATERIAL ALLOWANCE 48 INCH RCES 1.000

EACH 0.000 0.00

746.33000 1.000 746.33

0575 *60 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

603-05060  
 

0575 MATERIAL ALLOWANCE 60 INCH RCES 1.000

EACH 0.000 0.00

803.00000 1.000 803.00

0580 72 INCH CORRUGATED STEEL PIPE (HALF ROUND)(SPECIAL) 72.000 72.000

LF  0.000 0.00

75.00000 72.000 5,400.00

603-40072  
 

0585 18 INCH PLASTIC PIPE 291.000 291.000

LF  0.000 0.00

75.00000 291.000 21,825.00

603-50018  
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AMOUNT
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PERIOD
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0590 *6X7 FOOT CONCRETE BOX CULVERT (PRECAST) 26.000 26.000

LF  0.000 0.00

1,200.00000 26.000 31,200.00

603-70607  
 

0595 16X4 FOOT CONCRETE BOX CULVERT (3-SIDED)(PRECAST) 26.000 26.000

LF  0.000 0.00

1,000.00000 26.000 26,000.00

603-71604  
 

0600 *INLET TYPE C (5 FOOT) 12.000 6.750

EACH 2.000 7,600.00

3,800.00000 8.750 33,250.00

604-00305  
 

0605 *INLET TYPE C (10 FOOT) 3.000 2.500

EACH 0.500 2,100.00

4,200.00000 3.000 12,600.00

604-00310  
 

0610 *INLET TYPE C (SPECIAL) 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

604-00350  
 

0615 *INLET TYPE D (5 FOOT) 2.000 1.250

EACH 0.500 2,100.00

4,200.00000 1.750 7,350.00

604-00505  
 

0620 *INLET TYPE D (SPECIAL) (5 FOOT) 3.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00

604-00506  
 

0625 *INLET TYPE D (10 FOOT) 3.000 1.500

EACH 0.250 1,125.00

4,500.00000 1.750 7,875.00

604-00510  
 

0630 *INLET TYPE D (SPECIAL) (10 FOOT) 2.000 2.000

EACH 0.000 0.00

4,500.00000 2.000 9,000.00

604-00511  
 

0635 *INLET TYPE D (15 FOOT) 1.000 0.750

EACH 0.000 0.00

4,500.00000 0.750 3,375.00

604-00515  
 

0640 *INLET TYPE D (SPECIAL) 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

604-00550  
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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0645 *INLET TYPE R  L 10 (5 FOOT) 4.000 2.250

EACH 1.750 9,100.00

5,200.00000 4.000 20,800.00

604-19205  
 

0650 *INLET TYPE R  L 10 (10 FOOT) 1.000 0.750

EACH 0.250 1,375.00

5,500.00000 1.000 5,500.00

604-19210  
 

0655 *VANE GRATE INLET (5 FOOT) 8.000 5.250

EACH 2.000 7,600.00

3,800.00000 7.250 27,550.00

604-25005  
 

0660 *VANE GRATE INLET (10 FOOT) 1.000 0.750

EACH 0.000 0.00

4,200.00000 0.750 3,150.00

604-25010  
 

0665 *VANE GRATE INLET (15 FOOT) 1.000 0.750

EACH 0.000 0.00

4,500.00000 0.750 3,375.00

604-25015  
 

0670 *VANE GRATE INLET (DOUBLE) (5 FOOT) 25.000 20.250

EACH 4.250 16,150.00

3,800.00000 24.500 93,100.00

604-26005  
 

0675 *VANE GRATE INLET SPECIAL (DOUBLE) (5 FOOT) 1.000 0.500

EACH 0.500 2,100.00

4,200.00000 1.000 4,200.00

604-26006  
 

0680 *VANE GRATE INLET (DOUBLE) (10 FOOT) 11.000 6.750

EACH 0.000 0.00

4,200.00000 6.750 28,350.00

604-26010  
 

0685 *VANE GRATE INLET SPECIAL (DOUBLE) (10 FOOT) 2.000 1.500

EACH 0.000 0.00

4,300.00000 1.500 6,450.00

604-26011  
 

0690 *VANE GRATE INLET (DOUBLE) (15 FOOT) 2.000 0.750

EACH 0.000 0.00

4,600.00000 0.750 3,450.00

604-26015  
 

0695 *MANHOLE SLAB BASE (5 FOOT) 6.000 4.000

EACH 0.750 1,875.00

2,500.00000 4.750 11,875.00

604-30005  
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PERIOD
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0700 *MANHOLE SLAB BASE (10 FOOT) 10.000 9.100

EACH 0.250 625.00

2,500.00000 9.350 23,375.00

604-30010  
 

0705 *MANHOLE SLAB BASE (15 FOOT) 6.000 5.150

EACH 0.250 675.00

2,700.00000 5.400 14,580.00

604-30015  
 

0710 *MANHOLE SLAB BASE (20 FOOT) 2.000 1.500

EACH 0.000 0.00

3,100.00000 1.500 4,650.00

604-30020  
 

0715 *MANHOLE BOX BASE (5 FOOT) 1.000 0.000

EACH 0.000 0.00

8,300.00000 0.000 0.00

604-31005  
 

0720 *MANHOLE BOX BASE (10 FOOT) 2.000 1.500

EACH 0.250 2,100.00

8,400.00000 1.750 14,700.00

604-31010  
 

0725 *MANHOLE BOX BASE (15 FOOT) 2.000 1.600

EACH 0.000 0.00

8,500.00000 1.600 13,600.00

604-31015  
 

0730 *MANHOLE SPECIAL 1.000 0.000

EACH 0.000 0.00

13,500.00000 0.000 0.00

604-39000  
 

0735 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

604-39050  
 

0740 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 11,300.000 2,912.500

LF  6,987.500 90,837.50

13.00000 9,900.000 128,700.00

606-00301  
 

0745 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 6.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

606-00350  
 

0750 *GUARDRAIL TYPE 7 (STYLE CA) 1,178.000 186.000

LF  0.000 0.00

47.00000 186.000 8,742.00

606-00710  
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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CAT NO0200 ROADWAY 

0755 *GUARDRAIL TYPE 7 (STYLE CC) (SPECIAL) 2,618.000 330.000

LF  1,978.600 98,930.00

50.00000 2,308.600 115,430.00

606-00721  
 

0760 *GUARDRAIL TYPE 7 (STYLE CD) 2,713.000 562.000

LF  1,234.000 56,764.00

46.00000 1,796.000 82,616.00

606-00730  
 

0765 *GUARDRAIL TYPE 7 (STYLE CE) 11,327.000 6,149.000

LF  245.800 15,977.00

65.00000 6,394.800 415,662.00

606-00740  
 

0770 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 1,016.000 1,016.000

LF  0.000 0.00

130.00000 1,016.000 132,080.00

606-00741  
 

0775 *END ANCHORAGE TYPE 3D 7.000 2.000

EACH 2.000 1,100.00

550.00000 4.000 2,200.00

606-01340  
 

0780 *TRANSITION TYPE 3G 2.000 1.000

EACH 0.000 0.00

950.00000 1.000 950.00

606-01370  
 

0785 *TRANSITION TYPE 3H 2.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

606-01380  
 

0790 *MEDIAN TERMINAL 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

606-01460  
 

0795 *END ANCHORAGE (FLARED) 12.000 4.000

EACH 2.000 3,000.00

1,500.00000 6.000 9,000.00

606-02005  
 

0800 *BRIDGE RAIL TYPE 7 456.000 238.000

LF  218.000 18,530.00

85.00000 456.000 38,760.00

606-10700  
 

0805 *FENCE (PLASTIC) 9,750.000 7,806.000

LF  0.000 0.00

2.20000 7,806.000 17,173.20

607-11525  
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0810 *FENCE (ANIMAL PROTECTION) 784.000 0.000

LF  0.000 0.00

6.50000 0.000 0.00

607-56001  
 

0815 *ROAD CLOSURE GATE 3.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

607-60620  
 

0815 MATERIAL ALLOWANCE 1.000

EACH 0.000 0.00

3,365.00000 1.000 3,365.00

0820 *CONCRETE SIDEWALK (6 INCH) 2,133.000 249.100

SY  0.000 0.00

44.00000 249.100 10,960.40

608-00006  
 

0825 *CONCRETE CURB RAMP 56.200 45.300

SY  0.000 0.00

95.00000 45.300 4,303.50

608-00010  
 

0830 *CURB RAMP (SPECIAL) 37.000 10.900

SY  0.000 0.00

114.00000 10.900 1,242.60

608-00012  
 

0835 *CURB AND GUTTER TYPE 2 (SECTION I-B) 400.100 400.100

LF  0.000 0.00

14.25000 400.100 5,701.43

609-21010  
 

0840 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,688.000 512.600

LF  603.400 9,051.00

15.00000 1,116.000 16,740.00

609-21020  
 

0845 *GUTTER TYPE 2 (4 FOOT) 285.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

609-24004  
 

0850 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,183.000 2,182.800

SF  0.000 0.00

7.00000 2,182.800 15,279.60

610-00020  
 

0855 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 563.000 540.300

SF  0.000 0.00

7.25000 540.300 3,917.18

610-00024  
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0860 *DELINEATOR (TYPE I) 185.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001  
 

0865 *DELINEATOR (TYPE II) 27.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00002  
 

0870 *DELINEATOR (TYPE III) 49.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00003  
 

0875 *DELINEATOR (FLEXIBLE) (TYPE II) 2.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

612-00042  
 

0880 REFLECTOR STRIP (6 INCH) 145.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00075  
 

0885 *DIRECTIONAL BORING CONDUIT 2,200.000 2,133.000

LF  0.000 0.00

23.00000 2,133.000 49,059.00

613-00001  
 

0890 *1-1/4 INCH HDPE CONDUIT 16,000.000 15,463.000

LF  0.000 0.00

5.00000 15,463.000 77,315.00

613-00025  
 

0895 *2 INCH ELECTRICAL CONDUIT 150.000 121.000

LF  0.000 0.00

13.25000 121.000 1,603.25

613-00200  
 

0900 *3 INCH ELECTRICAL CONDUIT 100.000 97.000

LF  0.000 0.00

26.50000 97.000 2,570.50

613-00300  
 

0905 *3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

25.50000 0.000 0.00

613-00301  
 

0910 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,335.000 2,981.500

LF  1,498.000 9,362.50

6.25000 4,479.500 27,996.88

613-01200  
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0915 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,000.000 2,931.500

LF  0.000 0.00

8.25000 2,931.500 24,184.88

613-01300  
 

0920 *CONDUIT (INSTALL ONLY) 2,410.000 1,277.000

LF  0.000 0.00

4.00000 1,277.000 5,108.00

613-04000  
 

0925 *PULL BOX (16"X24"X12") 12.000 3.000

EACH 0.000 0.00

310.00000 3.000 930.00

613-07026  
 

0930 *WIRING 1.000 0.300

L S 0.000 0.00

70,000.00000 0.300 21,000.00

613-10000  
 

0935 *LIGHT STANDARD METAL (30 FOOT) 0.000 0.000

EACH 0.000 0.00

1,325.00000 0.000 0.00

613-34300  
 

0935 MATERIAL ALLOWANCE 1.000

EACH 0.000 0.00

813.00000 1.000 813.00

0940 *LIGHT STANDARD METAL (35 FOOT) 24.000 8.000

EACH 0.000 0.00

1,550.00000 8.000 12,400.00

613-34350  
 

0940 MATERIAL ALLOWANCE 10.000

EACH 0.000 0.00

1,010.00000 10.000 10,100.00

0940 MATERIAL ALLOWANCE 5.000

EACH 0.000 0.00

1,010.00000 5.000 5,050.00

0945 *LIGHT STANDARD FOUNDATION 24.000 8.000

EACH 3.000 1,950.00

650.00000 11.000 7,150.00

613-40010  
 

0950 *LIGHTING CONTROL CENTER 5.000 1.000

EACH 2.000 7,600.00

3,800.00000 3.000 11,400.00

613-50100  
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0950 MATERIAL ALLOWANCE 4.000

EACH -2.000 -1,181.24

590.62000 2.000 1,181.24

0955 *LUMINAIRE METAL HALIDE (150 WATT) 12.000 2.000

EACH 0.000 0.00

880.00000 2.000 1,760.00

613-75150  
 

0955 MATERIAL ALLOWANCE 10.000

EACH 0.000 0.00

430.00000 10.000 4,300.00

0960 *LUMINAIRE METAL HALIDE (250 WATT) 32.000 12.000

EACH 0.000 0.00

830.00000 12.000 9,960.00

613-75250  
 

0960 MATERIAL ALLOWANCE 15.000

EACH 0.000 0.00

665.00000 15.000 9,975.00

0960 MATERIAL ALLOWANCE 5.000

EACH 0.000 0.00

665.00000 5.000 3,325.00

0965 *SIGN PANEL (CLASS I) 400.000 0.000

SF  0.000 0.00

19.50000 0.000 0.00

614-00011  
 

0970 *SIGN PANEL (CLASS II) 344.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

614-00012  
 

0975 *SIGN PANEL (CLASS III) 2,012.000 0.000

SF  465.000 12,555.00

27.00000 465.000 12,555.00

614-00013  
 

0975 MATERIAL ALLOWANCE CLASS III SIGN PANELS 1,708.250

SF  -465.000 -8,184.00

17.60000 1,243.250 21,881.20

0980 *STEEL SIGN POST (U-2) 198.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

614-00200  
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0985 *STEEL SIGN POST (1.75X1.75 INCH TUBING) 29.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

614-00214  
 

0990 *STEEL SIGN POST (W 6X15) 34.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

614-00615  
 

0995 *STEEL SIGN POST (W 8X18) 33.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

614-00818  
 

1000 *STEEL SIGN POST (W 10X22) 36.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

614-01022  
 

1005 *STEEL SIGN POST (4 INCH ROUND) (SLIPBASE) 63.000 0.000

LF  0.000 0.00

37.00000 0.000 0.00

614-01554  
 

1010 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

437.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

614-01582  
 

1015 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 86.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

614-01585  
 

1020 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

8.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

614-01588  
 

1025 *CONCRETE FOOTING (TYPE 2) 2.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

614-03002  
 

1030 *CONCRETE FOOTING (TYPE 3) 2.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

614-03003  
 

1035 *CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

614-03005  
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1040 *BUTTERFLY STRUCTURE 2.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

614-30110  
 

1045 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 6.000 0.000

EACH 2.000 60,000.00

30,000.00000 2.000 60,000.00

614-32400  
 

1045 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN CANT (24 
INCH)

6.000

EACH -2.000 -51,000.00

25,500.00000 4.000 102,000.00

1050 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

54,000.00000 0.000 0.00

614-42400  
 

1050 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN BRIDGE (24 
INCH)

1.000

EACH 0.000 0.00

45,700.00000 1.000 45,700.00

1055 *PEDESTRIAN SIGNAL FACE (16) 14.000 8.000

EACH 0.000 0.00

575.00000 8.000 4,600.00

614-70117  
 

1055 MATERIAL ALLOWANCE 6.000

EACH 0.000 0.00

315.00000 6.000 1,890.00

1060 *TRAFFIC SIGNAL FACE (12-12-12) 34.000 20.000

EACH 0.000 0.00

900.00000 20.000 18,000.00

614-70336  
 

1060 MATERIAL ALLOWANCE 14.000

EACH 0.000 0.00

525.00000 14.000 7,350.00

1065 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

614-70560  
 

1065 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

760.00000 0.000 0.00
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1070 *PEDESTRIAN PUSH BUTTON 14.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

614-72860  
 

1070 MATERIAL ALLOWANCE 12.000

EACH 0.000 0.00

145.00000 12.000 1,740.00

1075 *LOOP DETECTOR (MICRO TYPE) 17.000 0.000

EACH 0.000 0.00

1,425.00000 0.000 0.00

614-72872  
 

1075 MATERIAL ALLOWANCE 17.000

EACH 0.000 0.00

850.00000 17.000 14,450.00

1075 MATERIAL ALLOWANCE 3,950.000

LF  0.000 0.00

1.25000 3,950.000 4,937.50

1080 *LOOP DETECTOR WIRE 3,950.000 0.000

LF  568.000 2,130.00

3.75000 568.000 2,130.00

614-72875  
 

1085 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

614-72878  
 

1085 MATERIAL ALLOWANCE 2.000

EACH 0.000 0.00

340.00000 2.000 680.00

1090 *PIEZO ELECTRIC TUBE, CLASS 2 6.000 0.000

EACH 2.000 5,800.00

2,900.00000 2.000 5,800.00

614-73005  
 

1090 MATERIAL ALLOWANCE 6.000

EACH -2.000 -2,400.00

1,200.00000 4.000 4,800.00

1095 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1.000 1.000

EACH 0.000 0.00

21,000.00000 1.000 21,000.00

614-81010  
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PERIOD
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1095 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

17,850.00000 0.000 0.00

1100 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 0.000

EACH 0.000 0.00

33,000.00000 0.000 0.00

614-81020  
 

1100 MATERIAL ALLOWANCE 1.000

EACH 0.000 0.00

24,735.00000 1.000 24,735.00

1105 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-15 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

15,500.00000 1.000 15,500.00

614-81115  
 

1105 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

11,655.00000 0.000 0.00

1110 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 2.000 1.000

EACH 0.000 0.00

20,500.00000 1.000 20,500.00

614-81145  
 

1110 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

15,881.00000 0.000 0.00

1115 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

24,000.00000 0.000 0.00

614-81155  
 

1115 MATERIAL ALLOWANCE 1.000

EACH 0.000 0.00

18,578.00000 1.000 18,578.00

1120 *TRAFFIC SIGNAL LIGHT POLE STEEL (2-55 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

34,000.00000 1.000 34,000.00

614-81255  
 

1120 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

25,984.00000 0.000 0.00
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1125 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

614-84000  
 

1125 MATERIAL ALLOWANCE 2.000

EACH 0.000 0.00

550.00000 2.000 1,100.00

1130 *IMPACT ATTENUATOR 2.000 0.000

EACH 0.000 0.00

22,000.00000 0.000 0.00

614-85001  
 

1135 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 1.000

EACH 1.000 20,000.00

20,000.00000 2.000 40,000.00

614-86240  
 

1135 MATERIAL ALLOWANCE 1.000

EACH -1.000 -14,500.00

14,500.00000 0.000 0.00

1140 *FIBERT OPTIC CABLE (SINGLE MODE) (INSTALL ONLY) 7,799.000 7,799.000

LF  0.000 0.00

2.00000 7,799.000 15,598.00

614-87499  
 

1145 *6 INCH DUCTILE IRON PIPE 50.000 50.000

LF  0.000 0.00

50.00000 50.000 2,500.00

619-06060  
 

1150 *6 INCH GATE VALVE 1.000 1.000

EACH 0.000 0.00

700.00000 1.000 700.00

619-75048  
 

1155 *DETOUR PAVEMENT 27,000.000 25,985.580

SY  808.650 24,259.50

30.00000 26,794.230 803,826.90

621-00450  
 

1160 *CONSTRUCTION SURVEYING 1.000 0.842

L S 0.039 8,385.00

215,000.00000 0.881 189,415.00

625-00000  
 

1165 *CONSTRUCTION SURVEYING (HOURLY) 200.000 151.050

HOUR 0.000 0.00

100.00000 151.050 15,105.00

625-00001  
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1170 *MOBILIZATION 1.000 0.974

L S 0.000 0.00

2,737,000.00000 0.974 2,665,838.00

626-00000  
 

1175 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 8,750.00

35,000.00000 0.750 26,250.00

626-01000  
 

1180 *EPOXY PAVEMENT MARKING 1,406.000 0.000

GAL 42.300 2,326.50

55.00000 42.300 2,326.50

627-00005  
 

1185 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,800.000 992.800

GAL 129.400 2,846.80

22.00000 1,122.200 24,688.40

627-00012  
 

1190 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 1,909.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

627-01010  
 

1195 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

308.000 0.000

SF  0.000 0.00

14.50000 0.000 0.00

627-30324  
 

1200 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,153.000 0.000

SF  0.000 0.00

12.50000 0.000 0.00

627-30329  
 

1205 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

170.000 0.000

SF  0.000 0.00

11.50000 0.000 0.00

627-30405  
 

1210 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

340.000 0.000

SF  0.000 0.00

9.25000 0.000 0.00

627-30410  
 

1215 *FLAGGING 11,500.000 10,064.250

HOUR 672.500 15,467.50

23.00000 10,736.750 246,945.25

630-00000  
 

1220 *TRAFFIC CONTROL INSPECTION 180.000 140.000

DAY 9.000 1,620.00

180.00000 149.000 26,820.00

630-00007  
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1225 *TRAFFIC CONTROL MANAGEMENT 400.000 307.000

DAY 19.000 9,975.00

525.00000 326.000 171,150.00

630-00012  
 

1230 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.000 0.00

1,500.00000 3.600 5,400.00

630-80001  
 

1235 *FLAGGING STATION LIGHT 3.000 1.800

EACH 0.000 0.00

750.00000 1.800 1,350.00

630-80305  
 

1240 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 9.000 8.100

EACH 0.000 0.00

250.00000 8.100 2,025.00

630-80335  
 

1245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 131.000 117.900

EACH 0.000 0.00

50.00000 117.900 5,895.00

630-80341  
 

1250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 88.000 57.600

EACH 0.000 0.00

50.00000 57.600 2,880.00

630-80342  
 

1255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 27.000 24.300

EACH 0.000 0.00

50.00000 24.300 1,215.00

630-80343  
 

1260 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 300.000 229.500

SF  0.000 0.00

20.00000 229.500 4,590.00

630-80344  
 

1265 PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.000 0.00

1,500.00000 3.600 5,400.00

630-80355  
 

1270 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.000 0.00

2,000.00000 1.800 3,600.00

630-80358  
 

1275 *DRUM CHANNELIZING DEVICE 252.000 226.800

EACH 0.000 0.00

45.00000 226.800 10,206.00

630-80360  
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1280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

630-80363  
 

1285 CONCRETE BARRIER (TEMPORARY) 32,508.000 29,257.200

LF  0.000 0.00

20.00000 29,257.200 585,144.00

630-80370  
 

1290 *TRAFFIC CONE 310.000 279.000

EACH 0.000 0.00

10.00000 279.000 2,790.00

630-80380  
 

1295 *IMPACT ATTENUATOR (TEMPORARY) 11.000 9.900

EACH 0.000 0.00

4,000.00000 9.900 39,600.00

630-85010  
 

1300 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.900

EACH 0.000 0.00

40,000.00000 0.900 36,000.00

630-85040  
 

1305 F/A MINOR CONTRACT REVISIONS 389,980.160 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

1310 F/A PARTNERING 234.230 234.230

F A 0.000 0.00

1.00000 234.230 234.23

700-70011  
 

1315 F/A ASPHALT PAVEMENT INCENTIVE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

1320 F/A CONCRETE PAVEMENT INCENTIVE 350,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

1325 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

1330 F/A ROADWAY SMOOTHNESS INCENTIVE 80,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
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1335 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 9,000.000

F A 0.000 0.00

1.00000 9,000.000 9,000.00

700-70022  
 

1340 F/A ON-THE-JOB TRAINEE 5,400.000 5,400.000

F A 0.000 0.00

1.00000 5,400.000 5,400.00

700-70023  
 

1345 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

1350 F/A DISPUTE REVIEW BOARD 5,000.000 2,987.500

F A 0.000 0.00

1.00000 2,987.500 2,987.50

700-70034  
 

1355 F/A EROSION CONTROL 50,000.000 19,909.530

F A 0.000 0.00

1.00000 19,909.530 19,909.53

700-70380  
 

2030 EROSION BALES (WEED FREE) CO 004 / LINE 01 40.000 40.000

EACH 0.000 0.00

18.00000 40.000 720.00

208-00011  
 

2035 ADDED ITEM (DOLLAR)/ REMOVAL OF GABION WALL / CO 004 /
LINE 02

15,000.000 11,297.440

DOL 0.000 0.00

1.00000 11,297.440 11,297.44

900-00006  
 

2040 END ANCHORAGE (TENSIONED CABLE BARRIER) CO 004 / LINE 
03

1.000 1.000

EACH 0.000 0.00

4,801.00000 1.000 4,801.00

606-21010  
 

2045 ADDED ITEM (DOLLAR)/ EXTEND TEMPORARY DRAINAGE PIPE / 
CO 004 / LINE 04

956.920 956.920

DOL 0.000 0.00

1.00000 956.920 956.92

900-00006  
 

2050 ADDED ITEM (DOLLAR)/ INSTALL CONSTRCTN TRAF. SIGN 
(SPEC.) / CO 004 / LINE 05

936.390 936.390

DOL 0.000 0.00

1.00000 936.390 936.39

900-00006  
 

2055 F/A UTILITIES / CO 004 / LINE 06 30,000.000 20,444.440

F A 0.000 0.00

1.00000 20,444.440 20,444.44

700-70034  
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2060 ADDED ITEM (LUMP SUM)/ TEMPORARY STREAM CROSSING / CO 
004 / LINE 07

1.000 1.000

L S 0.000 0.00

7,996.77000 1.000 7,996.77

900-00014  
 

2065 ADDED ITEM (DOLLAR)/ SHORING (RAMP C) / CO 006 225,376.880 225,376.880

DOL 0.000 0.00

1.00000 225,376.880 225,376.88

900-00006  
 

2070 MODIFY INLET CO 007 / LINE 08 15.000 15.000

EACH 0.000 0.00

1,000.00000 15.000 15,000.00

210-04020  
 

2075 EROSION LOG (18 INCH) CO 007 / LINE 09 700.000 610.000

LF  0.000 0.00

10.00000 610.000 6,100.00

208-00003  
 

2080 ADDED ITEM (FOOT)/ RESET CONCRETE BARRIER (TEMPORARY) 
/ CO 009 / LINE 10

2,196.000 2,196.000

LF  0.000 0.00

1.57000 2,196.000 3,447.72

900-00012  
 

2085 FURNISH CONCRETE PAVEMENT / CO 010--REVISED PAVEMENT 
THICKNESS

1,651.720 1,651.720

CY  0.000 0.00

89.00000 1,651.720 147,003.08

412-00000  
 

2090 ADDED ITEM (LUMP SUM)/ INLET PROTECTION / CO 011 / 
LINE 11

1.000 0.750

L S 0.000 0.00

5,218.03000 0.750 3,913.52

900-00014  
 

2095 ADDED ITEM (DOLLAR)/ RELOCATE FIBER OPTIC CABLE / CO 
011 / LINE 12

17,000.000 13,820.360

DOL 0.000 0.00

1.00000 13,820.360 13,820.36

900-00006  
 

2100 ADDED ITEM (FOOT)/ PCCP TIE BAR / CO 012 / LINE 13 11,416.500 11,416.500

LF  0.000 0.00

5.82000 11,416.500 66,444.03

900-00012  
 

2105 ADJUST STRUCTURE CO 015 15.000 14.000

EACH 0.000 0.00

2,879.36000 14.000 40,311.04

210-04000  
 

2110 SAWING CONCRETE (SPECIAL) CO O16 / LINE 14 3,186.000 3,186.000

LF  0.000 0.00

5.70000 3,186.000 18,160.20

202-05019  
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2115 ADDED ITEM (DOLLAR)/ CO 016 / LINE 15 18,284.890 18,284.890

DOL 0.000 0.00

1.00000 18,284.890 18,284.89

900-00006  
 

2120 ADDED ITEM (LUMP SUM)/ CO 016 / LINE 16 1.000 1.000

L S 0.000 0.00

4,377.57000 1.000 4,377.57

900-00014  
 

2125 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) CO 018--WATER
QUALITY CONTROL CONSENT ORDER

400.000 330.500

HOUR 38.000 1,830.46

48.17000 368.500 17,750.65

208-00103  
 

2130 EROSION CONTROL SUPERVISOR CO 018--WATER QUALITY 
CONTROL CONSENT ORDER

1,400.000 979.500

HOUR 91.500 7,663.13

83.75000 1,071.000 89,696.25

208-00205  
 

2135 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) CO 
018--WATER QUALITY CONTROL CONSENT ORDER

50.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

208-00105  
 

2140 ADDED ITEM (EACH)/ CO 017 / ADJUST VEHICLE DETECTOR 
CAMERA / LINE 17

8.000 8.000

EACH 0.000 0.00

433.52000 8.000 3,468.16

900-00007  
 

2145 F/A CO 017 / WALL C CORRECTIVE WORK / LINE 18 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

2150 GUARDRAIL TYPE 7 (SPECIAL) CO 020 / LINE 19 360.000 115.000

LF  0.000 0.00

165.10000 115.000 18,986.50

606-00705  
 

2155 REMOVAL OF LIGHT STANDARD CO 020 / LINE 20 4.000 3.000

EACH 0.000 0.00

319.50000 3.000 958.50

202-00700  
 

2160 ADDED ITEM (DOLLAR)/ SEWAGE PUMP (STANDBY) / CO 020 / 
LINE 21

1,432.750 1,432.750

DOL 0.000 0.00

1.00000 1,432.750 1,432.75

900-00006  
 

2165 ADDED ITEM (HOUR)/ VACUUM CONCRETE SAW SLURRY / CO 20 
/ LINE 22

500.000 391.000

HOUR 57.500 9,487.50

165.00000 448.500 74,002.50

900-00010  
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2175 ADJUST MANHOLE CO 023 / LINE 23 12.000 8.000

EACH 0.000 0.00

825.00000 8.000 6,600.00

210-04010  
 

2185 ADDED ITEM (SQUARE YARD)/ CO 023 / SUBGRADE SOIL 
REINFORCEMENT

12,700.000 12,689.400

SY  0.000 0.00

6.60000 12,689.400 83,750.04

900-00022  
 

2190 MOBILE PAVEMENT MARKING ZONE CO 024 / LINE 25 1.000 1.000

DAY 0.000 0.00

300.00000 1.000 300.00

630-80520  
 

2195 2 INCH ELECTRICAL CONDUIT (BORED) CO 027 / LINE 26 494.000 294.000

LF  200.000 4,072.00

20.36000 494.000 10,057.84

613-00206  
 

2200 ADDED ITEM (DOLLAR)/ PAINT SIGNAL POLES / CO 027 / 
LINE 28

17,000.000 16,114.240

DOL 0.000 0.00

1.00000 16,114.240 16,114.24

900-00006  
 

2205 ADDED ITEM (DOLLAR)/ TRAFFIC SIGNAL POLE (ADDITIONAL 
COSTS)

6,062.300 6,062.300

DOL 0.000 0.00

1.00000 6,062.300 6,062.30

900-00006  
 

2210 RIPRAP (SPECIAL) CO 028 515.000 515.000

CY  0.000 0.00

41.00000 515.000 21,115.00

506-00010  
 

2215 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT CO 029 / LINE 29 1.000 1.000

L S 0.000 0.00

2,892.35000 1.000 2,892.35

202-00828  
 

2220 ADDED ITEM (DOLLAR)/ CO 30 / DESIGN FEES 10,000.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

2225 ADDED ITEM (DOLLAR)/ CO 030 / CONTRACTOR OVERHEAD 
EXPENSES

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

2230 ADDED ITEM (LUMP SUM)/ CO 030 / CONTRACTOR'S VECP 
SHARE

1.000 1.000

L S 0.000 0.00

70,439.21000 1.000 70,439.21

900-00014  
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PCN: 15555-BID    ESTIMATE RUN 10/08/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0016 14:23:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2235 EROSION CONTROL LIQUIDATED DAMAGES CO 029 / LINE 31 -1.000 -1.000

DAY 0.000 0.00

500.00000 -1.000 -500.00

900-00030  
 

2240 ADDED ITEM (FOOT)/ ADDED COST TO CONSTRUCT GUARDRAIL 
TYPE 3 / CO 031 / LINE 32

6,000.000 0.000

LF  5,790.000 14,648.70

2.53000 5,790.000 14,648.70

900-00012  
 

2245 F/A STORM SEWER REVISION--3149+80.19, RT. 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

2250 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 
CO 031 / LINE 34

11,369.000 0.000

SF  1,884.000 16,956.00

9.00000 1,884.000 16,956.00

627-02010  
 

CAT 0200 $1,292,829.63 19,871,311.25CURRENT AMT 23,566,549.69 $$

CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY 

1365 REMOVAL OF BRIDGE 2.000 2.000

EACH 0.000 0.00

62,000.00000 2.000 124,000.00

202-00400  
 

1370 *STRUCTURE EXCAVATION 1,605.000 1,605.000

CY  0.000 0.00

8.00000 1,605.000 12,840.00

206-00000  
 

1375 *STRUCTURE BACKFILL (CLASS 1) 1,552.000 1,552.000

CY  0.000 0.00

25.50000 1,552.000 39,576.00

206-00100  
 

1380 *STRUCTURE BACKFILL (CLASS 2) 174.000 0.000

CY  0.000 0.00

7.00000 0.000 0.00

206-00200  
 

1385 *MECHANICAL REINFORCEMENT OF SOIL 1,552.000 1,552.000

CY  0.000 0.00

24.00000 1,552.000 37,248.00

206-00360  
 

1390 SHORING (AREA 4) 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

206-01784  
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PCN: 15555-BID    ESTIMATE RUN 10/08/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0016 14:23:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY 

1395 SHORING (AREA 5) 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

206-01785  
 

1400 SHORING (AREA 6) 1.000 1.000

L S 0.000 0.00

7,500.00000 1.000 7,500.00

206-01786  
 

1405 SHORING (AREA 7) 1.000 1.000

L S 0.000 0.00

7,500.00000 1.000 7,500.00

206-01787  
 

1410 PILE TIP 32.000 32.000

EACH 0.000 0.00

150.00000 32.000 4,800.00

502-00460  
 

1415 STEEL PILING (HP 14X89) 1,662.600 1,662.600

LF  0.000 0.00

60.00000 1,662.600 99,756.00

502-11489  
 

1415 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 0.000

LF  0.000 0.00

51.00000 0.000 0.00

1416 ADDED ITEM (FOOT)/ STEEL PILING (HP 14X89) CUT-OFFS 
>1.0' < 10.0'

137.100 137.100

LF  0.000 0.00

48.00000 137.100 6,580.80

900-00012  
 

1420 *DRILLED CAISSON (30 INCH) 540.000 540.000

LF  0.000 0.00

210.00000 540.000 113,400.00

503-00030  
 

1425 *DRILLED CAISSON (36 INCH) 403.500 403.500

LF  0.000 0.00

215.00000 403.500 86,752.50

503-00036  
 

1430 *CONCRETE SEALER 3,662.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

515-00400  
 

1435 BRIDGE EXPANSION DEVICE (0-4 INCH) 288.000 216.000

LF  72.000 19,800.00

275.00000 288.000 79,200.00

518-01004  
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PCN: 15555-BID    ESTIMATE RUN 10/08/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0016 14:23:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY 

1440 CONCRETE CLASS D (BRIDGE) 307.200 311.460

CY  -4.260 -1,831.80

430.00000 307.200 132,096.00

601-03040  
 

1445 *CONCRETE CLASS H 1,346.800 1,294.280

CY  52.520 23,108.80

440.00000 1,346.800 592,592.00

601-05000  
 

1445 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000

SF  0.000 0.00

4.76000 0.000 0.00

1450 *BRIDGE DECK FINISH (SAWED GROOVES) 3,493.000 700.000

SY  1,746.000 7,857.00

4.50000 2,446.000 11,007.00

601-40250  
 

1455 *STRUCTURAL CONCRETE COATING 1,446.000 1,237.400

SY  0.000 0.00

9.00000 1,237.400 11,136.60

601-40300  
 

1460 *REINFORCING STEEL (EPOXY COATED) 372,975.000 367,075.400

LB  5,899.600 5,604.62

0.95000 372,975.000 354,326.25

602-00020  
 

1465 *BRIDGE RAIL TYPE 7 1,083.000 1,004.000

LF  56.000 4,760.00

85.00000 1,060.000 90,100.00

606-10700  
 

1470 *1 INCH ELECTRICAL CONDUIT 291.000 290.500

LF  0.000 0.00

7.50000 290.500 2,178.75

613-00100  
 

1475 *PRESTRESSED CONCRETE I (BT54) 3,360.000 3,360.000

LF  0.000 0.00

185.00000 3,360.000 621,600.00

618-00154  
 

1475 MATERIAL ALLOWANCE G-17-DY PHASE 2 GIRDERS 0.000

LF  0.000 0.00

138.54000 0.000 0.00

1475 MATERIAL ALLOWANCE G-17-DY PHASE 2 GIRDERS 0.000

LF  0.000 0.00

138.54000 0.000 0.00



CONTID: C15555         COLORADO DEPARTMENT OF TRANSPORTATION Page 37

PCN: 15555-BID    ESTIMATE RUN

PROJECT: IM 0252-383                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY 

1475 MATERIAL ALLOWANCE G-17-DX GIRDERS 0.000

LF  0.000 0.00

138.54000 0.000 0.00

2180 F/A CO 023 / REMOVE STEEL H PILING / LINE 24 12,000.000 10,136.100

F A 0.000 0.00

1.00000 10,136.100 10,136.10

700-70034  
 

CAT 0300 $59,298.62 2,524,326.00CURRENT AMT 2,565,251.55 $$

CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA 

1480 *STRUCTURE EXCAVATION 1,220.000 1,220.000

CY  0.000 0.00

8.00000 1,220.000 9,760.00

206-00000  
 

1485 *STRUCTURE BACKFILL (CLASS 1) 1,048.000 1,048.000

CY  0.000 0.00

25.50000 1,048.000 26,724.00

206-00100  
 

1490 *STRUCTURE BACKFILL (CLASS 2) 124.000 60.000

CY  64.000 448.00

7.00000 124.000 868.00

206-00200  
 

1495 *MECHANICAL REINFORCEMENT OF SOIL 1,048.000 1,048.000

CY  0.000 0.00

24.00000 1,048.000 25,152.00

206-00360  
 

1500 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

66,000.00000 1.000 66,000.00

206-01781  
 

1505 SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

7,500.00000 1.000 7,500.00

206-01782  
 

1510 SHORING (AREA 3) 1.000 1.000

L S 0.000 0.00

7,500.00000 1.000 7,500.00

206-01783  
 

1515 PILE TIP 36.000 36.000

EACH 0.000 0.00

150.00000 36.000 5,400.00

502-00460  
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PCN: 15555-BID    ESTIMATE RUN 10/08/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0016 14:23:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA 

1520 STEEL PILING (HP 12X53) 0.000 0.000

LF  0.000 0.00

55.00000 0.000 0.00

502-11253  
 

1521 STEEL PILING (HP 12X74) CO 008 / VECP 1,702.700 1,702.700

LF  0.000 0.00

60.00000 1,702.700 102,162.00

502-11274  
 

1522 ADDED ITEM (FOOT)/ STEEL PILING (HP12X74) CUT-OFFS 
>1.0' < 10.0'

196.600 196.600

LF  0.000 0.00

48.00000 196.600 9,436.80

900-00012  
 

1525 STRUCTURAL STEEL 0.000 0.000

LB  0.000 0.00

1.65000 0.000 0.00

509-00000  
 

1526 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") CO 
008 / VECP

14,400.000 14,400.000

SF  0.000 0.00

67.00000 14,400.000 964,800.00

618-01994  
 

1526 MATERIAL ALLOWANCE PRESTRESSED CONCRETE BOX (32" 
THROUGH 48")

0.000

SF  0.000 0.00

43.08000 0.000 0.00

1526 MATERIAL ALLOWANCE PRESTRESSED CONCRETE BOX (32" 
THROUGH 48")

0.000

SF  0.000 0.00

43.08000 0.000 0.00

1527 ADDED ITEM (DOLLAR)/ CO 008 / DESIGN FEE 40,000.000 40,000.000

DOL 0.000 0.00

1.00000 40,000.000 40,000.00

900-00006  
 

1528 ADDED ITEM (LUMP SUM)/ CO 008 / CONTRACTOR'S VECP 
SHARE

1.000 1.000

L S 0.000 0.00

74,855.75000 1.000 74,855.75

900-00014  
 

1530 *CONCRETE SEALER 2,237.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

515-00400  
 

1535 BRIDGE EXPANSION DEVICE (0-4 INCH) 240.000 120.000

LF  120.000 33,000.00

275.00000 240.000 66,000.00

518-01004  
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PCN: 15555-BID    ESTIMATE RUN 10/08/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0016 14:23:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA 

1540 CONCRETE CLASS D (BRIDGE) 137.800 94.380

CY  43.420 18,670.60

430.00000 137.800 59,254.00

601-03040  
 

1545 *CONCRETE CLASS H 548.200 537.500

CY  10.700 4,708.00

440.00000 548.200 241,208.00

601-05000  
 

1550 *BRIDGE DECK FINISH (SAWED GROOVES) 2,135.000 0.000

SY  1,067.000 4,801.50

4.50000 1,067.000 4,801.50

601-40250  
 

1555 *STRUCTURAL CONCRETE STAIN 652.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
 

1560 *REINFORCING STEEL (EPOXY COATED) 116,330.000 97,212.100

LB  19,117.900 18,162.01

0.95000 116,330.000 110,513.50

602-00020  
 

1565 *BRIDGE RAIL TYPE 7 733.000 373.000

LF  360.000 30,600.00

85.00000 733.000 62,305.00

606-10700  
 

1570 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 360.000 180.000

LF  0.000 0.00

38.00000 180.000 6,840.00

607-53137  
 

1575 *1 INCH ELECTRICAL CONDUIT 550.000 350.000

LF  0.000 0.00

7.50000 350.000 2,625.00

613-00100  
 

CAT 0301 $110,390.11 1,893,705.55CURRENT AMT 1,928,659.55 $$

CAT NO0302 STR. NO. G-17-P    TEMPORARY WIDENING 

1580 *REMOVAL OF ASPHALT MAT (PLANING) 81.000 80.670

SY  0.000 0.00

3.25000 80.670 262.18

202-00240  
 

1585 REMOVAL OF BRIDGE 2.000 1.000

EACH 0.750 46,500.00

62,000.00000 1.750 108,500.00

202-00400  
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PCN: 15555-BID    ESTIMATE RUN 10/08/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0016 14:23:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. NO. G-17-P    TEMPORARY WIDENING 

1590 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

202-00495  
 

1595 *STRUCTURE EXCAVATION 46.000 46.000

CY  0.000 0.00

8.00000 46.000 368.00

206-00000  
 

1600 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

25.50000 0.000 0.00

206-00100  
 

1605 *STRUCTURE BACKFILL (CLASS 2) 19.000 19.000

CY  0.000 0.00

7.00000 19.000 133.00

206-00200  
 

1610 *MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

24.00000 0.000 0.00

206-00360  
 

1615 SHORING (AREA 8) 0.000 0.000

L S 0.000 0.00

500.00000 0.000 0.00

206-01788  
 

1620 SHORING (AREA 9) 0.000 0.000

L S 0.000 0.00

500.00000 0.000 0.00

206-01789  
 

1625 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 56.000 56.000

TON 0.000 0.00

55.00000 56.000 3,080.00

403-33841  
 

1630 PILE TIP 6.000 6.000

EACH 0.000 0.00

150.00000 6.000 900.00

502-00460  
 

1635 STEEL PILING (HP 12X53) 321.000 321.000

LF  0.000 0.00

55.00000 321.000 17,655.00

502-11253  
 

1635 MATERIAL ALLOWANCE STEEL PILE (HP 12X53) 0.000

LF  0.000 0.00

30.74000 0.000 0.00
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PCN: 15555-BID    ESTIMATE RUN 10/08/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0016 14:23:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. NO. G-17-P    TEMPORARY WIDENING 

1640 *DRILLED CAISSON (30 INCH) 134.000 134.000

LF  0.000 0.00

210.00000 134.000 28,140.00

503-00030  
 

1641 ADDED ITEM (FOOT)/ PRICE ADJUSTMENT -- DRILLED CAISSON
(30 INCH)

62.200 62.200

LF  0.000 0.00

241.50000 62.200 15,021.30

900-00012  
 

1645 CONCRETE CLASS D (BRIDGE) 82.000 82.000

CY  0.000 0.00

430.00000 82.000 35,260.00

601-03040  
 

1650 *REINFORCING STEEL 17,000.000 17,000.000

LB  0.000 0.00

0.95000 17,000.000 16,150.00

602-00000  
 

1655 *BRIDGE RAIL TYPE 7 123.000 123.000

LF  0.000 0.00

85.00000 123.000 10,455.00

606-10700  
 

1660 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 
INCHES) 

2,475.000 2,475.000

SF  0.000 0.00

48.00000 2,475.000 118,800.00

618-06036  
 

CAT 0302 $46,500.00 384,724.48CURRENT AMT 400,225.55 $$

CAT NO0303 PLUM CREEK PARKWAY BRIDGE 

1665 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

62,000.00000 1.000 62,000.00

202-00400  
 

1670 *STRUCTURE EXCAVATION 1,532.000 1,532.000

CY  0.000 0.00

8.00000 1,532.000 12,256.00

206-00000  
 

1675 *STRUCTURE BACKFILL (CLASS 1) 1,383.000 1,383.000

CY  0.000 0.00

25.50000 1,383.000 35,266.50

206-00100  
 

1680 *STRUCTURE BACKFILL (CLASS 2) 189.000 102.000

CY  87.000 609.00

7.00000 189.000 1,323.00

206-00200  
 



CONTID: C15555         COLORADO DEPARTMENT OF TRANSPORTATION Page 42

PCN: 15555-BID    ESTIMATE RUN 10/08/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0016 14:23:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 PLUM CREEK PARKWAY BRIDGE 

1685 *MECHANICAL REINFORCEMENT OF SOIL 1,383.000 1,383.000

CY  0.000 0.00

24.00000 1,383.000 33,192.00

206-00360  
 

1690 *FILTER MATERIAL (CLASS A) 74.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00510  
 

1695 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 287.460 287.460

TON 0.000 0.00

55.00000 287.460 15,810.30

403-33841  
 

1700 PILE TIP 28.000 28.000

EACH 0.000 0.00

150.00000 28.000 4,200.00

502-00460  
 

1705 STEEL PILING (HP 12X74) 878.200 878.200

LF  0.000 0.00

60.00000 878.200 52,692.00

502-11274  
 

1705 MATERIAL ALLOWANCE STEEL PILE (HP 12X74) 0.000

LF  0.000 0.00

42.67000 0.000 0.00

1706 ADDED ITEM (FOOT)/ STEEL PILING (HP12X74) CUT-OFFS 
>1.0' < 10.0'

146.400 146.400

LF  0.000 0.00

48.00000 146.400 7,027.20

900-00012  
 

1710 *DRILLED CAISSON (48 INCH) 284.000 284.000

LF  0.000 0.00

285.00000 284.000 80,940.00

503-00048  
 

1715 PAINT EXISTING STRUCTURE (SPECIAL) 0.000 0.000

GAL 0.000 0.00

400.00000 0.000 0.00

509-90002  
 

1720 *PEDESTRIAN RAILING (STEEL) 364.000 364.000

LF  0.000 0.00

135.00000 364.000 49,140.00

514-00200  
 

1725 *WATERPROOFING (MEMBRANE) 1,893.000 1,893.000

SY  0.000 0.00

10.50000 1,893.000 19,876.50

515-00120  
 



CONTID: C15555         COLORADO DEPARTMENT OF TRANSPORTATION Page 43

PCN: 15555-BID    ESTIMATE RUN 10/08/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0016 14:23:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 PLUM CREEK PARKWAY BRIDGE 

1730 *CONCRETE SEALER 599.000 599.000

SY  0.000 0.00

8.00000 599.000 4,792.00

515-00400  
 

1735 BRIDGE EXPANSION DEVICE (0-4 INCH) 198.000 198.000

LF  0.000 0.00

275.00000 198.000 54,450.00

518-01004  
 

1740 CONCRETE CLASS D (BRIDGE) 1,492.000 1,492.000

CY  0.000 0.00

430.00000 1,492.000 641,560.00

601-03040  
 

1745 *STRUCTURAL CONCRETE COATING 1,105.000 1,046.000

SY  0.000 0.00

9.00000 1,046.000 9,414.00

601-40300  
 

1746 ADDED ITEM (SQUARE YARD)/ STRUCTURAL CONCRETE 
COATING--PILASTERS / CO 027 / LINE 27

86.600 86.600

SY  0.000 0.00

28.20000 86.600 2,442.12

900-00022  
 

1750 *REINFORCING STEEL 68,745.000 68,745.000

LB  0.000 0.00

0.95000 68,745.000 65,307.75

602-00000  
 

1755 *REINFORCING STEEL (EPOXY COATED) 205,685.000 205,685.000

LB  0.000 0.00

0.95000 205,685.000 195,400.75

602-00020  
 

1760 15 INCH PLASTIC PIPE 289.000 289.000

LF  0.000 0.00

45.00000 289.000 13,005.00

603-50015  
 

1765 *BRIDGE RAIL TYPE 10 (SPECIAL) 491.000 491.000

LF  0.000 0.00

275.00000 491.000 135,025.00

606-11005  
 

1770 *1 INCH ELECTRICAL CONDUIT 137.000 137.000

LF  0.000 0.00

7.50000 137.000 1,027.50

613-00100  
 

1775 *1-1/4 INCH ELECTRICAL CONDUIT 678.000 678.000

LF  0.000 0.00

10.00000 678.000 6,780.00

613-00125  
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 PLUM CREEK PARKWAY BRIDGE 

1780 *2 INCH ELECTRICAL CONDUIT 518.000 518.000

LF  0.000 0.00

13.25000 518.000 6,863.50

613-00200  
 

1785 *6 INCH ELECTRICAL CONDUIT 0.000 0.000

LF  0.000 0.00

23.25000 0.000 0.00

613-00600  
 

1790 *PRESTRESSED CONCRETE I (BT42) 1,814.000 1,814.000

LF  0.000 0.00

170.00000 1,814.000 308,380.00

618-00142  
 

1791 MOBILIZATION (WITHOUT AUTOPAY) CO 013 / LINE 14 1.000 1.000

L S 0.000 0.00

1,385.47000 1.000 1,385.47

626-00100  
 

CAT 0303 $609.00 1,819,556.59CURRENT AMT 1,823,787.59 $$

CAT NO0304 WALL-G-17-R         WALL B 

1795 *STRUCTURE EXCAVATION 2,901.000 2,901.000

CY  0.000 0.00

8.00000 2,901.000 23,208.00

206-00000  
 

1800 STRUCTURE BACKFILL (FLOW-FILL) 105.000 105.000

CY  0.000 0.00

125.00000 105.000 13,125.00

206-00065  
 

1805 *STRUCTURE BACKFILL (CLASS 1) 2,948.300 2,929.500

CY  0.000 0.00

25.50000 2,929.500 74,702.25

206-00100  
 

1810 *MECHANICAL REINFORCEMENT OF SOIL 1,589.000 1,577.900

CY  0.000 0.00

24.00000 1,577.900 37,869.60

206-00360  
 

1810 MATERIAL ALLOWANCE -0.001

CY  0.000 0.00

13.99000 -0.001 -0.01

1815 *GEOTEXTILE (PAVING) 928.000 928.000

SY  0.000 0.00

2.50000 928.000 2,320.00

420-00500  
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AMOUNT
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PERIOD
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CAT NO0304 WALL-G-17-R         WALL B 

1820 *BLOCK FACING 4,503.000 4,216.500

SF  0.000 0.00

9.50000 4,216.500 40,056.75

504-04410  
 

1825 PRECAST PANEL FACING 10,137.000 10,137.000

SF  0.000 0.00

30.00000 10,137.000 304,110.00

504-04420  
 

1830 *GROUND NAIL (10 FOOT) 112.000 112.000

EACH 0.000 0.00

405.00000 112.000 45,360.00

504-06310  
 

1830 MATERIAL ALLOWANCE WALL B 10' NAILS 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

1835 *GROUND NAIL (15 FOOT) 183.000 183.000

EACH 0.000 0.00

585.00000 183.000 107,055.00

504-06315  
 

1835 MATERIAL ALLOWANCE WALL B 15' NAILS 0.000

EACH 0.000 0.00

31.50000 0.000 0.00

1840 CONCRETE CLASS B 138.000 91.740

CY  29.950 17,970.00

600.00000 121.690 73,014.00

601-01000  
 

1845 *STRUCTURAL CONCRETE STAIN 1,148.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
 

1850 *REINFORCING STEEL (EPOXY COATED) 8,507.000 5,480.700

LB  2,519.300 2,393.34

0.95000 8,000.000 7,600.00

602-00020  
 

CAT 0304 $20,363.34 728,420.59CURRENT AMT 749,043.80 $$

CAT NO0305 WALL-G-17-S         WALL C 

1855 *STRUCTURE EXCAVATION 1,467.000 1,467.000

CY  0.000 0.00

8.00000 1,467.000 11,736.00

206-00000  
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CAT NO0305 WALL-G-17-S         WALL C 

1860 STRUCTURE BACKFILL (FLOW-FILL) 63.000 63.000

CY  0.000 0.00

125.00000 63.000 7,875.00

206-00065  
 

1865 *STRUCTURE BACKFILL (CLASS 1) 2,154.120 2,154.120

CY  0.000 0.00

25.50000 2,154.120 54,930.06

206-00100  
 

1870 *MECHANICAL REINFORCEMENT OF SOIL 1,296.720 1,296.720

CY  0.000 0.00

24.00000 1,296.720 31,121.28

206-00360  
 

1875 *GEOTEXTILE (PAVING) 1,170.000 1,170.000

SY  0.000 0.00

2.50000 1,170.000 2,925.00

420-00500  
 

1880 *BLOCK FACING 4,539.010 4,539.010

SF  0.000 0.00

9.50000 4,539.010 43,120.60

504-04410  
 

1885 PRECAST PANEL FACING 3,860.000 3,860.000

SF  0.000 0.00

30.00000 3,860.000 115,800.00

504-04420  
 

1885 MATERIAL ALLOWANCE 0.000

SF  0.000 0.00

23.00000 0.000 0.00

1890 CONCRETE CLASS B 105.720 105.720

CY  0.000 0.00

600.00000 105.720 63,432.00

601-01000  
 

1895 *STRUCTURAL CONCRETE STAIN 405.000 336.900

SY  0.000 0.00

6.00000 336.900 2,021.40

601-40400  
 

1900 *REINFORCING STEEL (EPOXY COATED) 6,031.800 6,031.800

LB  0.000 0.00

0.95000 6,031.800 5,730.21

602-00020  
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CAT NO0305 WALL-G-17-S         WALL C 

2170 F/A CO 021 / WALL C CORRECTIVE WORK 11,911.570 11,911.570

F A 0.000 0.00

1.00000 11,911.570 11,911.57

700-70034  
 

CAT 0305 $0.00 350,603.12CURRENT AMT 351,011.72 $$

CAT NO0306 WALL-G-17-T         WALL D 

1905 *STRUCTURE EXCAVATION 3,846.000 3,846.000

CY  0.000 0.00

8.00000 3,846.000 30,768.00

206-00000  
 

1910 STRUCTURE BACKFILL (FLOW-FILL) 74.000 74.000

CY  0.000 0.00

125.00000 74.000 9,250.00

206-00065  
 

1915 *STRUCTURE BACKFILL (CLASS 1) 4,189.000 4,178.400

CY  0.000 0.00

25.50000 4,178.400 106,549.20

206-00100  
 

1920 *MECHANICAL REINFORCEMENT OF SOIL 2,316.000 2,313.000

CY  0.000 0.00

24.00000 2,313.000 55,512.00

206-00360  
 

1920 MATERIAL ALLOWANCE 0.000

CY  0.000 0.00

13.99000 0.000 0.00

1925 *GEOTEXTILE (PAVING) 1,536.000 1,536.000

SY  0.000 0.00

2.50000 1,536.000 3,840.00

420-00500  
 

1930 *BLOCK FACING 6,789.900 6,789.900

SF  0.000 0.00

9.50000 6,789.900 64,504.05

504-04410  
 

1935 PRECAST PANEL FACING 6,286.200 6,286.200

SF  0.000 0.00

30.00000 6,286.200 188,586.00

504-04420  
 

1935 MATERIAL ALLOWANCE WALL D PANELS 0.000

SF  0.000 0.00

23.00000 0.000 0.00



CONTID: C15555         COLORADO DEPARTMENT OF TRANSPORTATION Page 48

PCN: 15555-BID    ESTIMATE RUN 10/08/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0016 14:23:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WALL-G-17-T         WALL D 

1940 CONCRETE CLASS B 108.000 51.900

CY  47.690 28,614.00

600.00000 99.590 59,754.00

601-01000  
 

1945 *STRUCTURAL CONCRETE STAIN 700.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
 

1950 *REINFORCING STEEL (EPOXY COATED) 6,837.000 2,802.400

LB  2,109.000 2,003.55

0.95000 4,911.400 4,665.83

602-00020  
 

CAT 0306 $30,617.55 523,429.08CURRENT AMT 534,846.70 $$

CAT NO0307 WALL-G-17-U  ABUTMENT 2 

1955 STRUCTURE BACKFILL (FLOW-FILL) 26.000 26.000

CY  0.000 0.00

125.00000 26.000 3,250.00

206-00065  
 

1956 STRUCTURE EXCAVATION ADDED BY PLANS AND SPECIFICATIONS 413.000 413.000

CY  0.000 0.00

8.00000 413.000 3,304.00

206-00000  
 

1960 PRECAST PANEL FACING 3,641.000 3,641.000

SF  0.000 0.00

30.00000 3,641.000 109,230.00

504-04420  
 

1965 *GROUND NAIL (20 FOOT) 179.000 179.000

EACH 0.000 0.00

770.00000 179.000 137,830.00

504-06320  
 

1965 MATERIAL ALLOWANCE G-17-V 20' NAILS 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

1970 CONCRETE CLASS B 31.000 10.050

CY  18.050 10,830.00

600.00000 28.100 16,860.00

601-01000  
 

1975 *STRUCTURAL CONCRETE STAIN 458.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
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CAT NO0307 WALL-G-17-U  ABUTMENT 2 

1980 *REINFORCING STEEL (EPOXY COATED) 1,885.000 525.500

LB  1,068.100 1,014.70

0.95000 1,593.600 1,513.92

602-00020  
 

CAT 0307 $11,844.70 271,987.92CURRENT AMT 276,752.75 $$

CAT NO0308 WALL-G-17-V  ABUTMENT 1 

1985 STRUCTURE BACKFILL (FLOW-FILL) 26.000 25.000

CY  0.000 0.00

125.00000 25.000 3,125.00

206-00065  
 

1986 STRUCTURE EXCAVATION ADDED BY PLANS AND SPECIFICATIONS 381.000 381.000

CY  0.000 0.00

8.00000 381.000 3,048.00

206-00000  
 

1990 PRECAST PANEL FACING 3,485.000 3,307.000

SF  0.000 0.00

30.00000 3,307.000 99,210.00

504-04420  
 

1990 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

SF  0.000 0.00

23.00000 0.000 0.00

1995 *GROUND NAIL (20 FOOT) 152.000 152.000

EACH 0.000 0.00

770.00000 152.000 117,040.00

504-06320  
 

1995 MATERIAL ALLOWANCE G-17-U 20' NAILS 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

2000 CONCRETE CLASS B 32.000 9.010

CY  15.040 9,024.00

600.00000 24.050 14,430.00

601-01000  
 

2005 *STRUCTURAL CONCRETE STAIN 473.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
 

2010 *REINFORCING STEEL (EPOXY COATED) 1,949.000 464.200

LB  889.800 845.31

0.95000 1,354.000 1,286.30

602-00020  
 

CAT 0308 $9,869.31 238,139.30CURRENT AMT 251,777.55 $$
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CAT NO0400 CONSTRUCTION ENGINEERING 

2015 FIELD OFFICE (SPECIAL) 1.000 0.600

EACH 0.300 13,500.00

45,000.00000 0.900 40,500.00

620-00005  
 

2020 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  
 

2025 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

620-00020  
 

CAT 0400 $13,500.00 64,500.00CURRENT AMT 69,000.00 $$

PROJECT TOTAL 1,595,822.26 $ 28,670,703.88CURRENT AMT 32,516,906.45 $$


